



## HAF-eDA SEQ and regional council update

The HAF-eDA team have had a busy month reaching several key milestones and achievements. This includes finalising the HAF-eDA final stage plan which incorporates software testing for implementation, and progressing the Sustainability Strategy for eDA in consultation with councils and the State.

Gladstone, Mackay and Bundaberg Regional Councils have moved closer to 'go live' with the introductory eDA software installed and now in testing.

While all councils implementing enhanced eDA services have received the eDA software, both Brisbane and Toowoomba continue to perform extensive testing to ensure the product that goes live will be robust. The HAF Programme acknowledges the efforts of these councils with this activity.

As reported in previous newsletters, Fraser Coast Regional Council had committed to implementing Enhanced eDA Services to complement the introductory eDA tools, already delivered via the project. However, certain constraints and challenges forced Fraser Coast to withdraw from this component. Despite this, Fraser Coast still has the honour of being the first council in Australia to go live with eDA tools through the Housing Affordability Fund.

### SEQ Council

	Week 30/08	Week 6/09	Week 13/09	Week 20/09	Week 27/09
BCC	UAT				
	User interface	Security Test			
TRC	Applicant System Test				
		Assessor System Test			
RCC	Applicant System Test				
		Assessor System Test			
SCRC	Applicant System Test				
		Assessor System Test			
LCC	Applicant System Test				
		Assessor System Test			

### Regional Council

	Week 30/08	Week 6/09	Week 13/09	Week 20/09	Week 27/09
MRC	Go Live - DA Tracking	LUE UAT			
TCC					
WRC		Integration Test			
GRC	System Test				
	GIS Migration				
FCRC					
BRC	Configuration and Testing				

HAF-eDA has recently experienced staffing changes within the project team. Now that Geta Breitenbach has finished the strategic planning stage of the change management activities, Richard Renger will take over as the new Change Manager. The HAF Programme welcomes Richard who will be assisting the eDA team with the operational and cultural reform components of the project.

Scott Smith (previously HAF-eDA Project Manager) has now transitioned to the T5 project as HAF-T5 Project Manager. Todd Wellard (previously HAF-eDA Business Manager) will be taking over as the new HAF-eDA Project Manager. Todd will now be the direct contact for all matters in relation to the HAF-eDA Project on (07) 3000 2309 or via email [todd.wellard@hafqld.net](mailto:todd.wellard@hafqld.net).

